COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 19/ 2020

ESTI MATE SUMVARY 13:21: 30
CONTI D: 21138 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 21138-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 73.0 DAYS TIME ALLOW 110 WORK DAYS
US 160 AND SH 17 | NTERSECTI ON PERCENT TIME:  66.36 ORI G TI ME ALLON 110 WORK DAYS
PRQJECT NO. FSA1602- 159
US 160 AND SH 17 | NTERSECTI ON
NAME OF ROAD:
PRQJECT COUNTI ES: ALAMOSA
CONTRACTOR:
CONCRETE WORKS OF COLORADO | NCORPORATED PAY PER OD ENDI NG 10/ 24/ 2020 DATE TIME STARTED 07/07/2020
1260 ROCK CREEK Cl RCLE DATE LET 04/ 30/ 2020 DATE WORK BEGAN
DATE AWARDED 06/ 01/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/11/2020 DATE ACCEPTED
LAFAYETTE CO 80026  (303)665- 2933 DATE NOTI CE TO PROCEED 07/ 07/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 5,487, 255.40 PARTI Cl PATI NG $  3,208,745.73 $ 883, 855. 15
AWARD PRQIECT AMT: $ 5,247,258.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 58. 39% TOTAL EARNI NGS 3,203, 745. 73 883, 855. 15
FUNDS AVAI LABLE: $ 2,283,509.67 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,203, 745. 73 883, 855. 15
TOTAL CLAI M5 $ 0.00 RETAI NAGE -78,708. 87 -17, 409. 80
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,125, 036. 86 866, 445. 35
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT  DUE 3,125, 036. 86 866, 445. 35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 866, 445. 35

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21138-BID ESTI MATE RUN 11/ 19/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO 0004 13:21: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
146, 100. 00000 1. 000 146, 100. 00
0010 202-00010 Renoval of Tree 1. 000 0. 000
EACH 0. 000 0. 00
537. 00000 0. 000 0.00
0015 202-00090 *Renoval of Delineator 20. 000 12. 000
EACH 0. 000 0. 00
27.00000 12. 000 324.00
0020 202-00195 Renpval of Median Cover 83. 000 83. 000
5% 0. 000 0. 00
16. 00000 83. 000 1,328.00
0025 202-00203 Renoval of Curb and Gutter 163. 000 163. 000
LF 0. 000 0. 00
7.00000 163. 000 1, 141. 00
0030 202-00205 Renoval of Weel Stop 1. 000 1. 000
EACH 0. 000 0. 00
92. 00000 1.000 92. 00
0035 202-00220  *Renoval of Asphalt Mat 12, 900. 000 8, 682. 000
SY 2,900. 700 40, 609. 80
14. 00000 11, 582. 700 162, 157. 80
0040 202-00240 Renoval of Asphalt Mat (Pl aning) 255. 000 0. 000
SY 135. 500 813. 00
6. 00000 135. 500 813. 00
0045 202-00250 *Renoval of Pavenent Marking 5, 000. 000 2, 590. 000
SF 53. 300 106. 60
2.00000 2,643. 300 5, 286. 60
0050 202-00810 *Renoval of G ound Sign 21.000 16. 000
EACH 0. 000 0. 00
215. 00000 16. 000 3, 440. 00
0055 202-00815 Renoval of Sign (Special) 1. 000 1. 000
EACH 0. 000 0. 00

8, 440. 00000 1. 000 8, 440. 00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21138-BID ESTI MATE RUN 11/ 19/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO. 0004 13:21: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00827 *Rermoval of Pull Box 5. 000 2.000
EACH 0. 000 0. 00
220. 00000 2.000 440. 00
0065 202-01000 Renoval of Fence 332. 000 298. 000
LF 0. 000 0. 00
3.00000 298. 000 894. 00
0070 202-01130  *Renpval of Guardrail Type 3 172. 000 172.000
LF 0. 000 0. 00
27.00000 172. 000 4, 644.00
0075 202-01300 Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
893. 00000 4. 000 3,572.00
0080 202-04002 Cean Cul vert 2.000 0. 000
EACH 0. 000 0. 00
1, 190. 00000 0. 000 0. 00
0085 202-04010 Clean Inlet 1. 000 0. 000
EACH 0. 000 0. 00
368. 00000 0. 000 0.00
0090 203-00010  *Uncl assified Excavation (Conplete In Place) 2, 722.000 2, 258. 000
cY 316. 000 12, 640. 00
40. 00000 2,574.000 102, 960. 00
0095 203-00050 Unsui tabl e Materi al 1, 600. 000 896. 900
cY 121. 900 10, 239. 60
84. 00000 1, 018. 800 85, 579. 20
0100 203-01100  Proof Rolling 14. 000 10. 500
HOUR 1. 500 168. 00
112. 00000 12. 000 1, 344.00
0105 203-01140 Rol I'i ng 16. 000 0. 000
HOUR 0. 000 0. 00
119. 00000 0. 000 0.00
0110 203-01500 Bl ading 16. 000 0. 000
HOUR 0. 000 0. 00

159. 00000 0. 000 0. 00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21138-BID ESTI MATE RUN 11/ 19/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO. 0004 13:21: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01565 Hydraul i c Excavat or 10. 000 4.000
HOUR 0. 000 0. 00
179. 00000 4. 000 716. 00
0120 203-01594 Conbi nati on Loader 16. 000 0. 000
HOUR 10. 000 1, 120. 00
112. 00000 10. 000 1,120.00
0125 203-01597  *Potholing 40. 000 27.000
HOUR 0. 000 0. 00
286. 00000 27.000 7,722.00
0130 203-02330 Laborer 24.000 11. 500
HOUR 0. 000 0. 00
79. 00000 11. 500 908. 50
0135 208-00002 *Erosion Log Type 1 (12 Inch) 1, 310. 000 438. 000
LF 0. 000 0. 00
5. 00000 438. 000 2,190. 00
0140 208-00035 *Aggr egat e Bag 40. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0145 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
207. 00000 2.000 414. 00
0150 208-00051 *StormDrain Inlet Protection (Type I) 7.000 7.000
LF 0. 000 0. 00
14. 00000 7.000 98. 00
0155 208-00052 *StormDrain Inlet Protection (Type I1) 10. 000 0. 000
LF 0. 000 0. 00
39. 00000 0. 000 0. 00
0160 208- 00055 *Rigid Inlet Protection Device 3. 000 2.000
EACH 1. 000 177.00
177. 00000 3. 000 531. 00
0165 208-00070 Vehi cl e Tracki ng Pad 2.000 1.000
EACH 0. 000 0. 00

3, 010. 00000 1. 000 3, 010. 00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21138-BID ESTI MATE RUN 11/ 19/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO. 0004 13:21: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 0. 000
HOUR 5. 000 480. 00
96. 00000 5. 000 480. 00
0175 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
56. 00000 0. 000 0.00
0180 208-00106 Sweepi ng (Sedi ment Renoval) 30. 000 9. 000
HOUR 4.000 580. 00
145. 00000 13. 000 1, 885. 00
0185 208-00107 Renoval of Trash 10. 000 4. 000
HOUR 0. 000 0. 00
300. 00000 4.000 1, 200. 00
0190 208-00207 *Erosion Control Management 30. 000 15. 000
DAY 3. 000 1,902.00
634. 00000 18. 000 11, 412.00
0195 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
322. 00000 0. 000 0. 00
0200 210-00827  *Reset Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0205 210-04010 Adj ust Manhol e 3. 000 1. 000
EACH 0. 000 0. 00
755. 00000 1.000 755. 00
0210 210-04050  Adjust Valve Box 1. 000 0. 000
EACH 0. 000 0. 00
493. 00000 0. 000 0. 00
0215 212-00006 *Seeding (Native) 0. 150 0. 000
ACRE 0. 000 0. 00
1, 870. 00000 0. 000 0. 00
0220 212-00032  *Soil Conditioning 0. 150 0. 000
ACRE 0. 000 0. 00

5, 700. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200
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240- 00000

0240

250- 00050
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0250
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*Mil ching (Weed Free)
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Heal th and Safety Managenent Plan
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004
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ESTI MATE RUN 11/ 19/ 2020

-37,994.

43, 041.

.00

.00

.00

.00

.00

.00

.00

00

.00

00

80

13:21: 30

AMOUNT

537.

6,762

5,790

1,584

306

6, 280

147,076

.00

.00

50

00

00

00

00

00

.00

.00

40



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21138-BID ESTI MATE RUN 11/ 19/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO. 0004 13:21: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 304-09014  Aggregate Base Course (Special) 400. 000 112.090
TON 3.910 211. 14
54. 00000 116. 000 6, 264. 00
0285 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 1, 560. 000 456. 190
TON 563. 660 148, 242. 58
263. 00000 1, 019. 850 268, 220. 55
0290 411-10255 *Enul sified Asphalt (Sl ow Setting) 391. 000 147. 250
GAL 175. 500 877.50
5. 00000 322. 750 1, 613.75
0295 412-00600 *Concrete Pavenent (6 Inch) 10. 000 0. 000
SY 0. 000 0. 00
99. 00000 0. 000 0. 00
0300 412-01000 *Concrete Pavenent (10 Inch) 8, 200. 000 4, 557. 300
SY 2,085. 100 275, 233. 20
132. 00000 6, 642. 400 876, 796. 80
0305 412-01001 *Concrete Pavement (10 Inch) (Special) 123. 000 0. 000
SY 0. 000 0. 00
178. 00000 0. 000 0. 00
0310 420-00113 Geotextile (Drainage) (Cass 2) 4. 000 0. 000
Sy 0. 000 0. 00
45. 00000 0. 000 0. 00
0315 420-00132 Geotextile (Separator) (C ass 1) 13, 000. 000 5, 938. 200
SY 3,424. 300 17,121. 50
5. 00000 9, 362. 500 46, 812.50
0320 503-00018 *Drilled Shaft (18 Inch) (Caisson) 5. 000 0. 000
LF 0. 000 0.00
445. 00000 0. 000 0. 00
0325 503-00200 *Cai sson (Speci al) 120. 000 0. 000
LF 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0330 506-00209 Riprap (9 Inch) 2.000 0. 000
cY 0. 000 0. 00

343. 00000 0. 000 0. 00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21138-BID ESTI MATE RUN 11/ 19/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO. 0004 13:21: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 604- 13005 Inlet Type 13 (5 Foot) 3. 000 1.750
EACH 0. 500 1, 715. 00
3, 430. 00000 2.250 7,717.50
0340 604-16005 Inlet Type 16 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 760. 00000 2.000 7,520. 00
0345 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 0. 750
EACH 0. 250 1, 795. 00
7,180. 00000 1. 000 7,180. 00
0350 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 500
EACH 0. 500 1, 945. 00
3, 890. 00000 1. 000 3, 890. 00
0355 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0.500
EACH 0. 000 0. 00
4,160. 00000 0. 500 2,080. 00
0360 606- 00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 12. 500 0. 000
LF 0. 000 0. 00
147. 00000 0. 000 0. 00
0365 606-01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0370 606- 02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
8, 890. 00000 0. 000 0. 00
0375 607-00005 End Post 2.000 0. 000
EACH 0. 000 0. 00
322. 00000 0. 000 0. 00
0380 607-11200 Fence Conbination Wre Wth Metal Posts 298. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0385 607-11525  *Fence (Plastic) 330. 000 272.000
LF 0. 000 0. 00

5. 00000 272.000 1, 360. 00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21138-BID ESTI MATE RUN 11/ 19/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO. 0004 13:21: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 608-00000 Concrete Sidewal k 350. 000 91. 400
SY 98. 700 10, 857. 00
110. 00000 190. 100 20, 911. 00
0395 608-00010 Concrete Curb Ranp 203. 000 36. 300
sy 32. 400 12, 214. 80
377.00000 68. 700 25, 899. 90
0400 609-20010 Curb Type 2 (Section B) 16. 000 16. 000
LF 0. 000 0. 00
91. 00000 16. 000 1, 456. 00
0405 609-21010 Curb and Gutter Type 2 (Section I|-B) 258. 000 0. 000
LF 0. 000 0. 00
91. 00000 0. 000 0.00
0410 609-21013 Curb and Gutter Type 2 (Section I-M (Special) 69. 000 0. 000
LF 0. 000 0. 00
97. 00000 0. 000 0. 00
0415 609-21020 Curb and CGutter Type 2 (Section I1-B) 343. 400 182. 000
LF 161. 400 14, 687. 40
91. 00000 343. 400 31, 249. 40
0420 609-21110 Curb and Gutter Type 2 (Section I-B) (Special) 165. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00
0425 609-21900 Curb and CGutter Type 2 (Special) 134. 000 0. 000
LF 0. 000 0. 00
104. 00000 0. 000 0.00
0430 610-00020  Median Cover Material (Patterned Concrete) 1, 264. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0435 612-00001  *Delineator (Type I) 59. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0.00
0440 612-00002  *Delineator (Type II) 6. 000 0. 000
EACH 0. 000 0. 00

81. 00000 0. 000 0. 00
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PCN: 21138-BID ESTI MATE RUN 11/ 19/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO. 0004 13:21: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 612-00003  *Delineator (Type IIl) 2. 000 0. 000
EACH 0. 000 0. 00
91. 00000 0. 000 0. 00
0450 612-00041 *Del i neator (Flexible) (Type I) 6. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0.00
0455 613-00206 *2 Inch Electrical Conduit (Bored) 70. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0460 613-00306 *3 Inch Electrical Conduit (Bored) 140. 000 0. 000
LF 0. 000 0. 00
79. 00000 0. 000 0.00
0465 613-01100 *1 Inch Electrical Conduit (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0470 613-01200 *2 Inch Electrical Conduit (Plastic) 330. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00
0475 613-01300 *3 Inch Electrical Conduit (Plastic) 260. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0480 613-03500 *El ectrical Conduit (Plastic) (Miltiduct) (Special) 1, 100. 000 468. 000
LF 0. 000 0. 00
177. 00000 468. 000 82, 836. 00
0485 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
33, 980. 00000 0. 000 0. 00
0490 613-13008 *Luminaire (LED) (8,000 Lunens) 6. 000 0. 000
EACH 0. 000 0. 00
539. 00000 0. 000 0.00
0495 613-34400  *Light Standard Metal (40 Foot) 2.000 0. 000
EACH 0. 000 0. 00

5, 350. 00000 0. 000 0. 00
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PCN: 21138-BID ESTI MATE RUN 11/ 19/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO. 0004 13:21: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 613-40010 *Li ght Standard Foundati on 2.000 0. 000
EACH 0. 000 0. 00
2,180. 00000 0. 000 0. 00
0505 613-50105 *Lighting Control Center (Pedestal Only) 1. 000 0. 000
EACH 0. 000 0. 00
6, 240. 00000 0. 000 0. 00
0510 613-50150 *Secondary Service Pedest al 1. 000 0. 000
EACH 0. 000 0. 00
4,910. 00000 0. 000 0. 00
0515 614-00011 *Sign Panel (Class |) 156. 000 0. 000
SF 0. 000 0. 00
32.00000 0. 000 0.00
0520 614-00012 *Sign Panel (Class Il) 174. 000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0. 00
0525 614-00216 *Steel Sign Post (2x2 Inch Tubing) 21. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00
0530 614-01512  *Steel Sign Support (2-1nch Round) (Post) 55. 000 0. 000
LF 0. 000 0. 00
81. 00000 0. 000 0. 00
0535 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 5. 000 0. 000
EACH 0. 000 0. 00
81. 00000 0. 000 0.00
0540 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 149. 000 0. 000
LF 0. 000 0. 00
242.00000 0. 000 0. 00
0545 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 15. 000 0. 000
EACH 0. 000 0. 00
242. 00000 0. 000 0.00
0550 614-01585  *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 15. 000 0. 000
LF 0. 000 0. 00

295. 00000 0. 000 0. 00
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PCN: 21138-BID ESTI MATE RUN 11/ 19/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO. 0004 13:21: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 1. 000 0. 000
80) (Sl i pbase)
EACH 0. 000 0. 00
295. 00000 0. 000 0. 00
0560 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
556. 00000 0. 000 0.00
0565 614-70336 *Traffic Signal Face (12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
877.00000 0. 000 0. 00
0570 614-70448 *Traffic Signal Face (12-12-12-12) 4.000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0.00
0575 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
36, 240. 00000 0. 000 0. 00
0580 614-72860 *Pedestrian Push Button 7.000 0. 000
EACH 0. 000 0. 00
2,120. 00000 0. 000 0. 00
0585 614-72863 *Pedestrian Push Button Post Assenbly 6. 000 0. 000
EACH 0. 000 0. 00
1, 230. 00000 0. 000 0. 00
0590 614-72866 *Fire Preenption Unit and Tiner 2.000 0. 000
EACH 0. 000 0. 00
5, 720. 00000 0. 000 0.00
0595 614-72885 *Traffic Signal Vehicle Detector (Special) 2.000 0. 000
(Speci al ) (Advanced) EACH 0. 000 0.00
9, 490. 00000 0. 000 0. 00
0600 614-72885 *Traffic Signal Vehicle Detector (Special) (Stopbar) 4. 000 0. 000
EACH 0. 000 0. 00
8, 990. 00000 0. 000 0. 00
0605 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00

21, 910. 00000 0. 000 0. 00
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PCN: 21138-BID ESTI MATE RUN 11/ 19/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO. 0004 13:21: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
23, 630. 00000 0. 000 0. 00
0615 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
26, 370. 00000 0. 000 0.00
0620 614-84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
4,260. 00000 0. 000 0. 00
0625 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 100. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0.00
0630 614-87015  *Buffer Tube Fan Qut Kit 1. 000 0. 000
EACH 0. 000 0. 00
407. 00000 0. 000 0. 00
0635 614-87024 *Fi ber Optic Termination Panel (24 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
1, 630. 00000 0. 000 0.00
0640 614-87320 *Closed Circuit Television Canera (Traffic 1. 000 0. 000
Surveill ance)
EACH 0. 000 0. 00
10, 570. 00000 0. 000 0. 00
0645 614-87524 *Splice Fiber Optic Cable (24 Strand) 1. 000 0. 000
EACH 0. 000 0. 00
14, 830. 00000 0. 000 0.00
0650 621-00450  *Detour Pavenent 1, 600. 000 1,127. 000
Sy 420.700 28, 186. 90
67.00000 1,547.700 103, 695. 90
0655 622-00270 Bol l ard 2.000 0. 000
EACH 0. 000 0. 00
1, 020. 00000 0. 000 0.00
0660 624-29016 15 Inch Drainage Pipe (Class 9) (Conplete In Place) 137. 000 65. 000
LF 0. 000 0. 00

182. 00000 65. 000 11, 830. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0665 624-29019

0670

624-49019

0675

625- 00000

0680

626- 00000

0685

626-01114

0690

627-00013

0695

627-01010

0700

627-02010

0705

627-30323

0710

627-30328

0715 630- 00000

C21138
21138-BID
FSA1602- 159

18 Inch Drainage Pipe (Class 9) (Conplete In Place)

18 I nch Equival ent

(Conp

| TEM

DESCRI PTI ON

*Construction Surveying

*Mobi | i zati on

*Public Information Managenent

*Pavenment Marking Paint (H gh Build)

*Pr ef or med

*Pr ef or med

*Pr ef or med

1)(In

*Pr ef or med
Li ne) (Type

*Fl aggi ng

Pl asti c Pavenent

Pl astic Pavenent

Pl asti c Pavenent

Pl astic Pavenent

Dr ai nage Pipe Elliptical

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

275.000
LF
197. 00000

(Class 9) 155. 000
LF

261. 00000

1.000
LS
109, 100. 00000

1. 000
LS
637, 300. 00000

(Tier 1V) 130. 000
DAY
86. 00000
100. 000
GAL
91. 00000
Marking (Type I)(Inlaid) 1, 077.000
SF
17. 00000
Marking (Type I1) (Inlaid) 2,981. 000
SF
20. 00000
Mar ki ng (Word- Synbol ) ( Type 325. 000
SF
48. 00000
Mar ki ng ( XWal k- St op 772.000
SF
16. 00000
6, 000. 000
HOUR

28. 00000

QrY TH'S PERI OD
QTY TO DATE

82.
28.
. 000

62.

1, 805
. 500
2,681.

. 000
. 000
. 000

. 000
. 000
. 000

. 580
.170
. 750

. 434
. 289
. 723

000
000

900

. 900
69.

800

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

500
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ESTI MATE RUN 11/ 19/ 2020

18, 547

184,179

2,408

627.

24,542

.00

.00

00

70

00

90

.00

.00

.00

.00

00

13:21: 30

AMOUNT

54,175

40, 455

81, 825

460, 767

9, 460

6, 351.

75, 082

00

00

00

90

00

80

.00

.00

.00

.00

00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21138-BID ESTI MATE RUN 11/ 19/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO. 0004 13:21: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0720 630-00007 *Traffic Control Inspection 44.000 27.000
DAY 8. 000 904. 00
113. 00000 35. 000 3, 955. 00
0725 630-00012 *Traffic Control Management 100. 000 56. 000
DAY 20. 000 16, 760. 00
838. 00000 76. 000 63, 688. 00
0730 630-80331 *Barricade (Type 3 F-A) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
322. 00000 0. 000 0. 00
0735 630-80336 *Barricade (Type 3 MB) (Tenporary) 12. 000 4.000
EACH 1.500 322.50
215. 00000 5.500 1,182.50
0740 630-80340 *Pedestrian Barricade (ADA) 150. 000 0. 000
LF 0. 000 0.00
32. 00000 0. 000 0. 00
0745 630-80341  *Construction Traffic Sign (Panel Size A) 90. 000 40. 500
EACH 4.500 144. 00
32. 00000 45. 000 1, 440. 00
0750 630-80342  *Construction Traffic Sign (Panel Size B) 30. 000 12. 500
EACH 2.500 107. 50
43. 00000 15. 000 645. 00
0755 630-80350 *Vertical Panel 25. 000 7.500
EACH 0. 000 0. 00
28. 00000 7.500 210. 00
0760 630-80355 *Portabl e Message Sign Panel 3. 000 1.500
EACH 0. 000 0. 00
4,830. 00000 1.500 7,245.00
0765 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 610. 00000 0. 000 0. 00
0770 630-80360  *Drum Channel i zi ng Device 150. 000 46. 000
EACH 0. 000 0.00

32. 00000 46. 000 1,472.00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21138-BID ESTI MATE RUN 11/ 19/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO. 0004 13:21: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 10. 000 3. 500
EACH 0. 000 0. 00
41. 00000 3.500 143. 50
0780 630-80370 Barrier (Tenporary) (Concrete) 1, 780. 000 822. 500
LF 0. 000 0. 00
62. 00000 822.500 50, 995. 00
0785 630-80380 *Traffic Cone 86. 000 43. 000
EACH 0. 000 0. 00
5. 00000 43. 000 215. 00
0790 630-85010 I mpact Attenuator (Tenporary) 4.000 0. 500
EACH 0. 000 0. 00
3, 220. 00000 0.500 1, 610. 00
0795 700-70010 F/ A Mnor Contract Revisions 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 700-70013 F/ A Concrete Pavenent |ncentive 38, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0805 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0810 700-70023 F/ A On- The-Job Trai nee 6, 400. 000 3, 610. 000
FA 0. 000 0. 00
1. 00000 3, 610. 000 3, 610. 00
0815 700- 70033 F/ A Video Tapi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0820 700-70034 F/ A Cont anmi nated G oundwat er Di sposal 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0825 700- 70034 F/ A Dewat ering 5, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00
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ESTI MATE RUN 11/ 19/ 2020
13:21: 30

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
48,341. 730 48,341.73

48,341.73

48, 341. 730

0. 000
0. 000 0. 00

0. 000 0.00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0. 00
0. 000 0.

5,433,045.40 $ 883, 855.15$ 3, 149, 535.

1. 000
0. 000 0.
1. 000

00

28, 910. 00

1. 000
0. 000 0. 00

1. 000 18, 070. 00

1. 000
0. 000 0.00
1. 000 7,230

CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21138-BI D
PRQIECT FSA1602- 159 ESTI MATE NO 0004
CURRENT
REF | TEM | TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0830 700-70034 F/ A Project First 500. 000
FA
1. 00000
0835 700-70037 F/ A Contani nated Soil Disposal 1, 000. 000
FA
1. 00000
0840 700- 70060 F/ A Adjust Utilities 60, 000. 000
FA
1. 00000
0845 700-70082 F/ A Furnish & Install Electrical Service 5, 000. 000
FA
1. 00000
0850 700- 70380 F/ A Erosion Control 1, 000. 000
FA
1. 00000
0855 700- 70589 F/ A Environnmental Health & Safety Managenent 1, 000. 000
FA
1. 00000
CAT 0200 CURRENT AMT $
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0860 620-00002 Field Ofice (Oass 2) 1. 000
EACH
28, 910. 00000
0865 620-00012 Field Laboratory (C ass 2) 1. 000
EACH
18, 070. 00000
0870 620-00020 Sanitary Facility 1. 000
EACH
7,230. 00000
CAT 0400 CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

5,487,255.40% 883, 855.15$ 3, 203, 745



